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Tasks Deadlines 
TRE Work Plan Revisions 
(MRP section V.C.1) 

October 1, 2016 

Sanitary Sewer Evaluation Survey 
(CDO Task 1A) 

November 1, 2016 

Outfall Inspection Workplan  
(NPDES Special Provision VI.C.2.a) 

December 1, 2016 

Wet Weather Improvement Plan (WWIP) 
(CDO Task 1B) 

March 1, 2017 

Implement Approved WWIP 
(CDO Task 1C) 

July 1, 2017 

Outfall Inspection Report  
(NPDES Special Provision VI.C.2.a) 

December 1, 2017 

Local Limits Study 
(NPDES Special Provision VI.C.2.b) 

May 1, 2018 

WWIP Annual Report 
(CDO Task 1D) 

July 1, 2018 and annually by July 1 
thereafter 

Biological Survey Workplan 
(MRP section VIII.B) 

July 1, 2018 

Updated Sewer Use Ordinance Evaluation Report 
(NPDES Special Provision VI.C.2.c) 

November 1, 2018 

Biological Survey Report 
(MRP section VIII.B) 

July 1, 2019 

Updated Sewer Use Ordinance 
(NPDES Special Provision VI.C.2.c) 

November 1, 2019 

Climate Change Readiness Study 
(NPDES Special Provision VI.C.2.d) 

July 1, 2020 
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Tasks Deadlines 
Enclosed Bays and Estuaries Compliance Feasibility Study 
(CDO Task 2A) 

July 1, 2020 

Preliminary Design Plans for Preferred Alternative(s) 
(CDO Task 2B) 

July 1, 2022 

Final EIR or Alternate CEQA Compliance 
(CDO Task 2C) 

July 1, 2023 

Final Design Plans 
(CDO Task 2D)  

July 1, 2024 

Obtain All Necessary Permits to Implement Preferred Alternative(s) 
(CDO Task 2E) 

July 1, 2026 

Pollutant Minimization Program  
(NPDES Special Provision VI.C.3.a.i) 

If required by the Executive Officer 

Pollutant Minimization Program, Annual Facility Report 
(NPDES Special Provision VI.C.3.a.ii(e)) 

March 1, annually following development of 
Pollutant Minimization Program 

Adequate Capacity, Technical Report 
(NPDES Special Provision VI.C.5.e) 

Within 120 days of notification that the 
Facility will reach capacity within 4 years 

Detailed TRE Work Plan 
(MRP section V.C.2) 

Within 30 days of accelerated monitoring 
result that exceeds the acute toxicity effluent 

limitation or results in a chronic toxicity 
result of “Fail” 

Complete Construction and Final Compliance with elimination of bypass of 
secondary treatment 
(CDO Task 1E)  

September 1, 2028 

Complete Construction and Final Compliance with EBE 
(CDO Task 2D) 

September 1, 2030 

 


